
Compact Signing Date: 28-Jul-08
Entry into Force Date: 16-Sep-09
End of Compact Date: 16-Sep-14
Compact Closeout Period: 17-Sept-14 to 13-Jan-15
Current Compact Budget: $304 Million

Learners (any level) participating 

in the 47 schools sub-activity
 1 26,857 28,947 27,795 45%

Educational facilities  constructed, 

rehabilitated, equipped in the 47 

schools sub‐activity

0 47 48 102%

Percent of schools with positions 

filled to teach Information, 

Communication and Technology 

(ICT) Literacy

0 100 71 71%

Textbooks delivered 0 1,300,000 1,715,763 132%

Educators trained to be textbook 

management trainers
0 100 96 96%

Educators trained to be textbook 

utilization trainers
0 100 136 136%

RSRCs opened to visitors 0 3 3 100%

Percent of positions at RSRCs 

staffed
 2 0 100 58 58%

Visits to MCA-N assisted   

RSRCs 
3 0 240,000 0 0%

Compliance rate for NTF levy
 4 0 80 0 0%

Graduates from MCC-supported 

education activities
 5 0 1,392 541 39%

COSDECS and Arts and Crafts 

Centres completed
0 9 9 100%

Access to Tertiary Finance 

Activity 

Outcome: Increased financing 

available for tertiary education

Modified NSFAF MIS completed Date 1-Jun-13 Pending Pending

Tourists to Etosha National Park 179,365 276,800 207,450 29%

Galton Gate Plan implemented 0 100 100 100%

Galton Gate Construction: 

Schedule Performance Index 

(SPI)

0 1.00 1.00 100%

Ombika Gate Construction: 

Schedule Performance Index 

(SPI)

0 1.00 1.00 100%

Unique visits on NTB website 125,685 282,605 160,186 22%

Leisure tourist arrivals 416,991 453,699 422,157 14%

North American tourism 

businesses (travel agencies and 

tour operators) that offer 

Namibian tours or tour packages

106 131 158 208%

Annual Gross Revenue to 

Conservancies receiving MCA 

assistance 

(Namibian $)

30,833,276 33,608,271 51,759,310 754%

Amount of new private sector 

investment secured by MCA-N 

assisted conservancies

(Namibian $)

0 40,000,000 136,371,696 341%

New jobs in tourism created in 

conservancies
0 120 224 187%

Value of grants issued by the 

Conservancy

Development Support Grant Fund 

(Namibian $)

0 59,045,329 93,708,470 159%

Participating households 

registered in the CBLRM sub-

activity

0 1,500 1,290 86%

Grazing areas with documented 

combined management plans
0 30 51 170%

Grazing areas doing combined 

herding
0 45 38 84%

Legal and regulatory reforms 

adopted
0 9 19 211%

Parcels corrected or incorporated 

in land system
0 10,807 8,869 82%

Stakeholders trained 0 1,936 2,524 130%

Cattle tagged with RFID tags 0 1,000,000 1,770,313 177%

New State Veterinary Offices 

(SVOs) operational
0 5 5 100%

Value of grant agreements signed 

under the Livestock Efficiency 

Fund

0 6,102,000 5,583,514 92%

Farmers trained 0 7,000 9,238 132%

Payment to producers from INP 

sales
1,179,319 4,174,319 3,802,523 88%

5. The vocational training courses supported by the Compact occurred on a rolling basis with a number of courses ending close to, or after, the Compact End Date. Updated data for this indicator are expected in April 2015.

Percent Compact Target 

Satisfied 

(Dec 2014)

1. Some of the MCC-supported schools split into two separate schools (with the new school co-located at the renovated site) and others expanded, which led to inconsistent reporting over time.  Even after correcting historical reporting, enrollment remained relatively flat despite our expectation that 

enrollment would increase (enrollment targets were based on population growth expectations).

2. Due to delays in implementation, the three RSRCs were not opened to visitors until September 2014 and the centers were not fully staffed at opening.  This indicator will continue to be monitored post-Compact to assess whether staffing levels have changed since the RSRCs opened.

3. Due to delays in implementation, the three RSRCs were not opened to visitors until September 2014. This indicator will continue to be monitored post-Compact and 2014 data are expected in April 2015.

4. The NTF Levy collection system became operational in April 2014. 2014 data for this indicator are expected in April 2015.

Agriculture Project
Objective: Enhance the health 

and marketing efficiency of 

livestock in the NCAs of Namibia 

and to increase income from 

indigenous natural products 

accruing to the poor nationwide

Estimated discounted $27.6 

million increase in income over 

the life of the investment. 

Compared to discounted costs of 

$32.8 million. These income 

benefits are expected to accrue 

to 759,316 people. 

Tourism Project
Objective: Grow the Namibian 

tourism industry with a focus on 

increasing income to households 

in communal conservancies

Estimated discounted $ 60.3 

million increase in income over 

the life of the investment. 

Compared to discounted costs of 

$61.6 million. These income 

benefits are expected to accrue 

to 168,661 people. 

Report Date: February 10, 2015

Baseline

Ecotourism Development 

Activity

Outcome: Increased income to 

communal conservancies

Estimated discounted $297 

million increase in income over 

the life of the investment. 

Compared to discounted costs of 

$169.7 million. These income 

benefits are expected to accrue 

to 1,063,413 people. 

Textbook Activity 

Outcome: Gaps filled in current 

provision of books

Vocational Training Activity 

Outcome: Increased funds for 

vocational skills and training

Improving the Quality of 

General Education Activity 

Outcomes: Increased learning 

and cognitive development of 

students at MCA target schools, 

Improved learning by students 

with access to CPD-trained 

educators

Regional Study Resource 

Centers Activity 

Outcome: Increased use of 

information for formal education, 

informal learning, business, and 

research at 3 centers

Etosha National Park Activity

Outcome: Improved efficiency 

and management of Etosha 

National Park

Marketing Tourism Activity

Outcome: Increased international 

awareness of Namibian tourism 

potential

Education Project
Objective: Improve the quality of 

the workforce in Namibia by 

enhancing the equity and 

effectiveness of basic vocational, 

and tertiary education and of 

technical skills

Project/Objective

Namibia
Table of Key Performance Indicators

Land Access and Management 

Activity 

Outcome: Community adoption of 

rangeland management 

techniques and methodologies

Livestock Support Activity  

Outcome: Increased provision of 

high quality veterinary services; 

Traceability system in place for 

market access

Indigenous Natural Products 

Development Activity 

Outcome: Increased income to 

PPOs from INPs

Projected Economic 

Benefits and Beneficiaries                                                                                                                                                                                                                                                                                        
Activity/Outcome

(Closeout Results: October to December 2014)

Key Performance 

Indicators
End of Compact Target

Quarter 1 through 

Quarter 20 Actuals 

(Dec 2014)


